BUREAU OF FISHERIES AND AQUATIC RESOURCES XI

ANNUAL PROCUREMENT PLAN FOR FY 2017

Code	Procurement	PMO/	Mode of				Sche	dule fo	r Each P	rocurer	nent Ac	tivity				Source of	F Remarks
(PAP)	Program/Project	End-User	Procurement													funds	(brief description of Program/Project)
								/-		Post Qualificatio				,			
				Pre-Proc Conference	Ads/Post IAEB	Pre-bid conference	Elegibility check	Sub/Open of Bids	Bid Evaluation	n	Notice of Award	Contract of Signing	Notice to proceed	Delivery/ Completion	Acceptance/ Turnover		
	INFRASTRUCTURE												p. 00000	p			
	OFFICE BUILDINGS BFAR XI-Provincial Fishery Office	BFAR XI														GOP	Office Building For BFAR XI-PFOs
	PFO Davao City (PFDA Compound, Toril) / Estimated Budget: 5,000,000.00	DI AIT AI	Public Bidding		24/Jun	3/Jul		24/Jul	7/Aug	14/Sep						GOP	Office Building For BFAR XI-PFOs
				-					_								
	PFO Davao del Sur (Brgy, Aplaya) / Estimated Budget: 5,000,000.00		Public Bidding	+	24/Jun	3/Jul		24/Jul	7/Aug	14/Sep						GOP	Office Building For BFAR XI-PFOs
	PFO Davao del Norte (E-park Apokon, Tagum) / Estimated Budget: 5,000,000.00		Public Bidding		24/Jun	3/Jul		24/Jul	7/Aug	14/Sep						GOP	Office Building For BFAR XI-PFOs
	PFO Comval (Magsaysay, Nabunturan) / Estimated Budget: 5,000,000.00		Public Bidding		24/Jun	3/Jul		24/Jul	7/Aug	14/Sep						GOP	Office Building For BFAR XI-PFOs
	PFO Davao Oriental (Dahican, Mati City) / Estimated Budget: 5,000,000.00		Public Bidding		24/Jun	3/Jul		24/Jul	7/Aug	14/Sep						GOP	Office Building For BFAR XI-PFOs
	CONSULTING SERVICES																
	ARCHITECTURAL/ENGINEERING DESIGN AND PLAN, DETAILED ESTIMATES	BFAR XI															
	AND TECHNICAL SPECIFICATION OF BFAR XI FIELD OFFICE BUILDING																
	BFAR RFO-XI / Estimated budget: 1,400,000.00		Public Bidding			23/Oct		30/Oct								GOP	Office Building for Regional Field Office
	, , ,		_			·		·									
	OFFICE SUPPLIES AND EQUIPMENT																
	SECURITY GUARD SERVICES																
	SECURITY GUARD SERVICES FOR MAY - DECEMBER 2017	BFAR XI	Public Bidding	+		12/Apr		24/Apr		 					1	GOP	Security Services for BFAR XI
	Estimated budget: 2,021,445.00	טו אוז או	done bluding			12/Ahi		2+/Api								301	Security Services for BLARAI
	L3011101CU DUUYCI. 2,021,443.00			1											1		
																	
	TRANSPORTATION VEHICLES					- /:		/.									
	5 UNITS VEHICLE MODEL 2017	BFAR XI	Public Bidding			3/Apr		17/Apr								GOP	For Transportation Services for BFAR XI
	Delivery date: July / Estimated budget: 5,000,000.00																
	GENERATOR SET (1 UNIT) / Estimated Budget: 1,180,000.00	BFAR XI	Public Bidding			13/Jun		26/Jun			11/Sep					GOP	For Electricity Back-up for BFARXI-RFO
	1 unit Generator Set, 150KVA Capacity																
	Brand New																
	Diesel Power, Generating Set																
	150KVA/120KW Standby Power Rating																
	60Hz, three(3) phase, 1800RPM																
	0.8 Power factor, 208-240/380-480 volts,																
	with Automatic Control Panel and with complete standard equipment																
	with Silent-Type or with sound proof enclosure																
	**inclusive of:																
	2 units 225Amps Automatic Transfer Switch for 2 Main Breakers																
	1 Lot Supply, Delivery, testing and Commissioning			-													
	20174 27472 15 11 11 11 11 11 11 11 11 11 11 11	0014	0 11: 0:11:			47/1		2/24								000	5 0 110
	SCUBA GEARS / Estimated Budget: 1,172,600.00	CRM	Public Bidding			17/Apr		3/May								GOP	For Coastal Management Resources
	1 LOT DIVING GEARS AND EQUIPMENT																
	CHEST FREEZERS (34 UNITS) / Estimated Budget: 1,020,000.00	PHMD	Public Bidding			3/May		15/May								GOP	Livelihood Assistance for Post Harvest
	Color: White																
	Specs: 15 cu.ft.																
	220V/60hz																
	Gross Capacity: 420 L																
	Long lasting top lid design																
	Quick freezing action																
	Easy cleaning drainage design																
	Inner aluminum lining																
	Key lock																
	Dimension: (LxWxH) 1365 x 670 x 825m																
	1																
	Energy consumption: 1.92kW-h/24h									<u> </u>						 	
				1						1						ļ	
	1 LOT STAINLESS FISH STALL / Estimated Budget: 440,000.00	PHMD	Small Value					19/Apr		1						GOP	Livelihood Assistance for Post Harvest
	21 UNITS STAND-ALONE FISH STALL																
	5 UNITS STAINLESS FISH STALL WITH LIVE FISH AQUARIUM																
																1	

						1	1			1			
150 UNITS FIBERGLASS FISHING BANCA/ Estimated Budget: 7,875,000.00	BFAR XI	Public Bidding	+	+	7/Aug		23/Aug		E/Con		22/Sep	 	
150 UNITS FIBERGLASS FISHING BANCAY Estimated Budget: 7,875,000.00	BFAR XI	Public Blading		+ +	7/Aug		Z3/Aug		5/Sep		22/Sep		+
Specifications:													
·													
Length – 20 ft.													
Breadth – 2.4 ft.													
Depth – 2 ft.													
With Vacuum at both ends													
With Engine mount													
Four layers matting													
Note: Painted with red, white, blue, and BFAR Logo													
Place of delivery: Davao del Norte & Davao Oriental													
PATROL BOATS SPARE PARTS/ Estimated Budget: 902,840.00 (LOT 2)	FMRED	Public Bidding			6/Sep		20/Sep	18/Oct	19/Oct			GOP	Use For Patrol Boat Parts of BFARXI-FMRED
3 pcs Alternator 12 V (28footers)													
4 pcs Bilge pump 2"sunction 1/2 discharge 1100 GPH													
3 pcs Bilge pump 1,500 GPH (5678LPH) 12V - amp													
10 pcs Coolant (18 liters cap)													
3 pcs Coolant reservoir (6Lcap)				† †									
7 pcs Fuel/water separator 306ph spin on			1										
7 pcs glass wiper with motor 12 V			+	+				 	-	 		 	1
6 pcs Impeller		+	+	 				-		+		 	
24 pcs Oil filter TW - 2327 L			+	+ +		-		-	-	 		 	+
'		+	+	-				 -	-			 	
4 pcs Propeller - 1511-158-15 Ø 15.8 BL		+	1	+				-		 		 	
3 pcs Propeller D- 16, P-24, Sn 2376841-7													
4 pcs Steering cable (30footers)													
6 pcs Fan Belt (9.5x1176La)				1									
1 LOT MATERIALS FOR FABRICATION OF TANKS/ Estimated Budget: 1,347,150.00	FPSSD	Public Bidding						20/4	45/0			GOP	Assistance of Davao Global Bangus and
				+ +				29/Aug	15/Sep	-			Multi-Species Hatchery in Brgy Badas, Mati
A. For the fabrication of 7 units Circular Algal Tank				+ +								 	
B. For the fabrication of 18 units Circular Larval Tank													
C. 1 LOT FABRICATION OF 7 UNITS FIBERGLASS				1									
D. 1 LOT Fabrication of Iron pressed double													
1 LOT HATCHERY EQUIPMENT/ Estimated Budget: 814,500.00	FPSSD	Small Amount										GOP	Assistance of Davao Global Bangus and
				+ +									Multi-Species Hatchery in Brgy Badas, Mati
MANGROVE PROPAGULES / Estimated Budget: 1,980,000.00	FPSSD	Public Bidding										GOP	Mangrove Enhancement Project of PFOs Davao del No and Davao Oriental
Labor, Supply and Delivery of Materials for Mangrove Enhancement Project of				+ +									and Davao Orientai
PFOs Davao del Norte and Davao Oriental				+									
200,000 pcs Mangrove propagules for Davao del Norte				+ +								 	
130,000 pcs Mangrove propagules for Davao Oriental													
				1									
COMMON SUPPLIES			1							ļ			
OFFICE SUPPLIES BFAR XI (Estimated Budget: 2,742,868.00)		Public Bidding			15/Mar		3/Apr			ļ		GOP	
PROVINCIAL FISHERY OFFICES / HATCHERY / RFRDC													
Delivery date: March 2017 / Estimated budget: 207,531	PFO Oriental											GOP	
Delivery date: March 2017 / Estimated budget: 201,817.52	CFO Davao City											GOP	
Delivery date: March 2017 / Estimated budget: 233,860	PFO Comval											GOP	
Delivery date: March 2017 / Estimated budget: 71,200	RFRDC Nabunturan											GOP	
Delivery date: March 2017 / Estimated budget: 200,000	PFO Del Sur		1	† †					1			GOP	
Delivery date: March 2017 / Estimated budget: 168,000	PFO Del Norte		1									GOP	
Delivery date: March 2017 / Estimated budget: 108,000 Delivery date: March 2017 / Estimated budget: 250,000	Hatchery DS		+	+				 	-	 		GOP	
Delivery date: March 2017 / Estimated budget: 250,000 Delivery date: March 2017 / Estimated budget: 225,400	PFO Occidental	+	+	 				-		+		GOP	
Delivery date: March 2017 / Estimated budget: 225,400 Delivery date: March 2017 / Estimated budget: 176,800	RFRDC Tagabuli		+	+ +		-		-	-	 		GOP	+
Denvery date: March 2017 / Estimated budget: 176,800	VLVDC 1989DIII	+	-	-				 -	-			GOP	
OFFICE DIVICIONS		+	1	+				-		 		 	
OFFICE DIVISIONS			1	.								 	
Delivery date: March 2017 / Estimated budget: 164,100	CRM - FSanctuary		1							ļ		GOP	
Delivery date: March 2017 / Estimated budget: 18,440	CRM - PCRA									ļ		GOP	
Delivery date: March 2017 / Estimated budget: 70,004.75	FARMC											GOP	
Delivery date: March 2017 / Estimated budget: 254,500	Training Division											GOP	
								 1				GOP	
Delivery date: March 2017 / Estimated budget: 67,003.39 Delivery date: March 2017 / Estimated budget: 38,525	FLEU-QRT			<u> </u>								GOP	

Delivery date: March 2017 / Estimated budget: 27,000	Microbiology Laboratory								GOP	
Delivery date: March 2017 / Estimated budget: 34,920	FHMQAS								GOP	
	FIQS			+					GOP	
Delivery date: March 2017 / Estimated budget: 175,300										
Delivery date: March 2017 / Estimated budget: 55,801	ORD								GOP	
Delivery date: March 2017 / Estimated budget: 92,922	Post-Harvest Div.								GOP	
Delivery date: March 2017 / Estimated budget: 194,772	PMES								GOP	
Delivery date: March 2017 / Estimated budget: 65,000	FIMC								GOP	
LADODATORY CURRILEC/FOLURAÇAIT			-	-						
LABORATORY SUPPLIES/EQUIPMENT										
Alcohol (70%), 500 ml, 12 bottles	FHMQAS								GOP	
All-purpose cleaner (500 ml/bottle), 6 bottles	FHMQAS								GOP	
Anti-bacterial liquid soap (1000 ml), 4 bottles	FHMQAS								GOP	
Aluminum foil (30cm x 8m), 25 sq. ft. best quality, 12 rolls	FHMQAS								GOP	
Bath soap, regular size (Anti-bacterial) 120 g, 12 pcs	FHMQAS								GOP	
Povidone Iodine, 60 ml/bot., 1 bot	FHMQAS								GOP	
			-	-						
Detergent powder, (1 kg./bag), 3 kgs	FHMQAS								GOP	
Detergent bar, 2bars	FHMQAS								GOP	
Dishwashing liquid (antibacterial),500 ml, 10 bot	FHMQAS								GOP	
Sponge with scrubber (double size), 12 pcs	FHMQAS								GOP	
Disinfectant spray (big) 500 ml, 4 tins	FHMQAS								GOP	
Disinfectant with bleach, (500 ml), 12 bots	FHMQAS			1		 			GOP	
				+		+				
Dissecting set , 12 pcs	FHMQAS								GOP	
Floor rag . (58 cm x 41 cm), 4 pcs	FHMQAS								GOP	
Garbage bag (black, medium, pack of 10), 4 packs	FHMQAS								GOP	
Garbage bag (black, large, pack of 10), 4 packs	FHMQAS								GOP	
Insecticide Spray, (500 ml) water based, 5 tins	FHMQAS								GOP	
Plastic safe container, transparent , (rectangular/microwavable), 50 pcs	FHMQAS								GOP	
Top (17.5 cm x 12 cm); Base (14 cm x 8.5 cm x 7.5 cm),	FHMQAS								GOP	
			-	-						
Polyethylene bag (3x16) 100/pack, 5 packs	FHMQAS								GOP	
Styrofoam boxes (39.5 cm x 26 cm x 34 cm), 4 pcs	FHMQAS								GOP	
Styrofoam boxes (38 cm x 22 cm x 31cm), 10 pcs	FHMQAS								GOP	
Styrofoam boxes (25 cm x 16.5 cmx 28 cm), 6 pcs	FHMQAS								GOP	
Tissue paper (2 ply , 100mm x 90mm), 50 rolls	FHMQAS								GOP	
Towel interfolded paper (1 ply, 175 pulls), 24 packs	FHMQAS								GOP	
Towel, (50 cm x 27 cm), 12 pcs	FHMQAS								GOP	
			-	-						
Toilet bowl cleaner (500 ml), 4 tins	FHMQAS								GOP	
Aqua shoes (size /6.5), 2 pairs	FHMQAS								GOP	
LPG 11 kgs/tank, refill, 1 tank	FHMQAS								GOP	
Laboratory Gown, Large, 3 pcs	FHMQAS								GOP	
Laboratory Gown, Medium, 1 pc	FHMQAS								GOP	
Microscopic cover glass, 1 box	FHMQAS								GOP	
- (22x40mm); No. 1									GOP	
	FHMQAS		+ +	+		+			GOP	
Microscope Slides , 72 pcs/box (10 boxes)	ΓΠΙVIŲΑS			+		+				
clear glass ground edges									GOP	
25.4x76.2mm (1"x3")/1mm-1.2mm thick									GOP	
Skin shield (powder free latex gloves/Large), 3 boxes	FHMQAS						 		GOP	
Skin shield (powder free latex gloves/Medium), 3 boxes	FHMQAS							-	GOP	
Earloop face mask (disposable), 6 boxes	FHMQAS								GOP	
Surgical gloves (disposable, large), 3 boxes	FHMQAS								GOP	
	FHMQAS		+ +	+		+				
Surgical gloves (disposable, medium), 3 boxes			 						GOP	
Surgical scissor, stainless, 2 pcs	FHMQAS								GOP	
Cooler , 1pc	FHMQAS								GOP	
• Item Weight (lb) 7.8									GOP	
• Item Weight (kg) 3.54									GOP	
• Exterior Dimensions (in - L x W x H)									GOP	
(25.38 x 14.75 x 14.38)									GOP	
• Exterior Dimensions (cm - L x W x H)	+								GOP	
	 		+							
(64.47 x 37.47 x 36.53)									GOP	
Labtip (yellow), (5 - 200 ul) 1000pcs/bag, 1bag	FHMQAS								GOP	
Tube plastic (2ml, capacity) 1000 pcs./bag, 1bag	FHMQAS	<u> </u>						 <u></u>	GOP	
Thermometer, Pocket 30-120 deg. F. armored, 1pc	FHMQAS								GOP	
Ultra tip (blue), (100-1000 ul) 1000 pcs./bag, 1bag	FHMQAS								GOP	
Distilled water, 10 gal	FHMQAS					<u> </u>			GOP	
Joseph Water, 10 gar			+ +	+		+			GOP	
1	i	1	1						UUP	1

			1								•	
ISO 17025 consumable requirements i.e. signages,	Chemlab										GOP	
documentations, frames, posters and other related											GOP	
office/lab for compliance PDEA, PNP PERMIT FEES,											GOP	
wall paints, cabinet repairs											GOP	
pH Paper, universal	Chemlab										GOP	
Garbage bags, small, approx. 18"x20"	Chemlab										GOP	
Garbage bags, large, approx. 30"x37", quick tie, 10pcs/pack	Chemlab										GOP	
plastics-for ice, 100pcs/pk	Chemlab										GOP	
Hand Towel, white, approx. 10"x23" by the dozen	Chemlab										GOP	
Laboratory Gown large	Chemlab										GOP	
Hand Gloves, 100 pcs./box	Chemlab										GOP	
Methanol, HPLC grade, 4 L/bot, 4 BOT./CASE	Chemlab										GOP	
Nitrogen gas ultra high purity	Chemlab										GOP	
Acetylene gas Inst. Grade	Chemlab										GOP	
Filter papers (100pcs/box):	Chemlab	-					-				GOP	
Qualitative no. 1	CHEITHAD										GOP	
					+				+		GOP	
Quantitative no. 41					-							
Ultra Cartridge Cat. No.D502133, 3 kits	Chemlab				-						GOP	
Certified Reference Material for Histamine	Chemlab										GOP	
Parafilm, 4 in. X 125 ft. roll	Chemlab										GOP	
Buffer Solutions for pH, 3 bot/set	Chemlab										GOP	
Preventive Maintenance for AAS/HPLC	Chemlab										GOP	
Graphite Furnace: consumables Pump tubes	Chemlab										GOP	
Facial Mask filters against Hg & acids, 1 set (4 pcs.)	Chemlab										GOP	
Dispenser bottles (with pushing spigot calibrator)	Chemlab										GOP	
Micropipetors with disposable tips: with 2 variable	Chemlab								1		GOP	
graduations = 0.1 ul to 1 ul; 0.01 to 0.05 ul											GOP	
Volumetric flasks (Pyrex or equivalent), 25 ml	Chemlab										GOP	
											GOP	
Laboratory supplies - 1LOT											GOP	
• 20 rolls Tissue Paper(ordinary), 3ply	Microlab	-					-				GOP	
	IVIICIOIAD				+				+		GOF	
• 5 boxes Finely textured tissue paper, best quality (240 sheets,2ply) 8.2 x 8.4 in/20.8 x 21.3											COD	
cm box											GOP	
• 5 pcs. Lighter with long nozzle					-						GOP	
• 10 packs Detergent powder, 1 kg											GOP	
24 btls. Rubbing alcohol (Isopropyl), 500 ml											GOP	
• 24 btls. Diswashing Liquid, best quality 250-300 ml											GOP	
• 12pcs. Hand Towel, white (approx. 10" x 23")											GOP	
• 6 btls. Liquid Hand Soap (Antibacteria), best quality 750 ml											GOP	
• 10 btls. Moisturizer (antibacteria lotion), 500ml											GOP	
• 12pcs. Scrub foam, approx 5in x 8in, without sponge											GOP	
12gal. Chlorine(liquid concentrate), 3.785 L											GOP	
• 10 packs Plastic garbage bag (small, approx. 30" x 37") black, pack of 12									1		GOP	
• 10 packs Plastic garbage bag (JUMBO, approx. 18.5"x18.5"x40") black, pack of 12											GOP	
												I I
 1 pc. Garbage Can (Stainless with cover and paddle, approx. 30 L capacity), best quality 				l		ļ	ļ	1				
- 1 pc. Garbage Cari (Stainless with Cover and paddie, approx. 50 t capacity), best quality												
											GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml											GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml											GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml											GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty											GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium											GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size	At a state										GOP GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT	Microlab										GOP GOP GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT 6 boxes Medical Examination Gloves (Medium) Non-Sterile	Microlab										GOP GOP GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10 pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT 6 boxes Medical Examination Gloves (Medium) Non-Sterile 50 pcs. Test Tube w/screw cap 25x150mm, 9825	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml	Microlab										GOP GOP GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 10 tin. Insect Killer spray, 500 ml 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 10 pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT 6 boxes Medical Examination Gloves (Medium) Non-Sterile 50 pcs. Test Tube w/screw cap 25x150mm, 9825	Microlab										GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
10 btls. Tiles Molds Cleaner, best quality 500 ml 12 btls. Toilet Bowl Cleaner, best quality 500 ml 13 btls. Toilet Bowl Cleaner, best quality 500 ml 14 btls. Toilet Bowl Cleaner, best quality 500 ml 15 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty 16 lopcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size 17 btls. Heavy Consumables and Glasswares - 1LOT 18 btls. Heavy Consumables and Glasswares - 1LOT 19 btls. Test Tube w/screw cap 25x150mm, 9825 19 pcs. Test Tube w/screw cap 25x150mm, 9825 10 pcs. Wash Bottle(Plastic), 250ml 10 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip	Microlab										GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize) • 1 box Medicine kit with Complete Set (Handy)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize) • 1 box Medicine kit with Complete Set (Handy) • 2pcs. Erlenmeyer Flask 1000ml, pyrex glass • 5pcs. Erlenmeyer Flask 250ml, pyrex glass	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize) • 1 box Medicine kit with Complete Set (Handy) • 2pcs. Erlenmeyer Flask 1000ml, pyrex glass • 5pcs. Erlenmeyer Flask 250ml, pyrex glass	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize) • 1 box Medicine kit with Complete Set (Handy) • 2pcs. Erlenmeyer Flask 1000ml, pyrex glass • 5pcs. Erlenmeyer Flask 500ml, pyrex glass • 5pcs. Erlenmeyer Flask 500ml, pyrex glass	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• 10 btls. Tiles Molds Cleaner, best quality 500 ml • 12 btls. Toilet Bowl Cleaner, best quality 500 ml • 10 tin. Insect Killer spray, 500 ml • 5 pcs. Raincoat (separated Jacket and Pants), Medium size and Heavy Duty • 10pcs. Heavy Duty Washing Gloves (Long Sleeves, Rubber Later and Waterproof), medium size Laboratory Consumables and Glasswares - 1LOT • 6 boxes Medical Examination Gloves (Medium) Non-Sterile • 50 pcs. Test Tube w/screw cap 25x150mm, 9825 • 6 pcs. Wash Bottle(Plastic), 250ml • 3 pcs. Rubber Pipettor/Suction Bulb (blue) with plastic aid tip (Standardsize) • 1 box Medicine kit with Complete Set (Handy) • 2pcs. Erlenmeyer Flask 1000ml, pyrex glass • 5pcs. Erlenmeyer Flask 250ml, pyrex glass	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	

3pcs. Graduated cylinder 25	50ml, pyrex glass											GOP	
• 1 btl. Buffer solution pH 7, 5												GOP	
										+			
• 1btl. Buffer solution pH 10,	, 500ml											GOP	
 1 btl. Buffer solution pH 4, 5 	500ml											GOP	
 5pcs. Laboratory safet gogg 	gles, heavy duty											GOP	
• 1pack(500pcs.) test tube sci												GOP	
										+		GUP	
 1 kit Handy Medicine Kit wit 	ith complete set of Dressing and bandages (in pads/swab)												
paraphernalia and basic medi	licines for cuts and injuries											GOP	
Respirator with Filter	,	Microlab										GOP	
		WIICIOIAD								+			
3 units respirator with filter												GOP	
 reusable half face respirator 	or											GOP	
economical, low-maintenan	nce, simple to handle and extremely lightweight											GOP	
Head harness cradle suspen												GOP	
 Lightweight elastomeric ma 	aterial for comfort during long periods of work											GOP	
 Low profile design to minim 	nize interference with field of view											GOP	
	e lower breathing resistance.											GOP	
	•				-	-				+			
 with NIOSH approved filter 												GOP	
 Bayonet connection fitting s 	system to a broad range of filters to protect against gases,												
vapours and particulates												GOP	
Tapa and particulated			 			 	 			† †	<u> </u>		
			-							+			
										1			
Laboratory Safety Gears - 1L0	.0Т	Microlab	İ				1		1			GOP	
12pcs. Laboratory Gown							İ			1		GOP	
	with autoide madrate 2/4 houses of the core Button to 12		 				1	-	+	1		301	
	vith outside pockets, 3/4 hemmed sleeves, Button type, white		İ				1		1				
in color, 6pcs. Medium and 6	Spcs. Small size)											GOP	
6 pairs Laboratory Shoes												GOP	
	white color, chemical and acid resistant)											GOP	
	white color, chemical and acid resistant)									+			
Aqua Shoes		Microlab										GOP	
 Synthetic and textile 												GOP	
• 3 pairs (size 6, size 7 and siz	ze 5)											GOP	
	20 3)							_		+		GOP	
 Rubber sole 													
 Lightweight water shoe feat 	turing hook-and-loop closure											GOP	
	-											GOP	
	turing hook-and-loop closure ers maximum breath ability and quick drying properties												
Lightweight water shoe offer	ers maximum breath ability and quick drying properties											GOP	
Lightweight water shoe offe Breathable air mesh upper f	ers maximum breath ability and quick drying properties for easy on and easy off												
Lightweight water shoe offe Breathable air mesh upper f	ers maximum breath ability and quick drying properties for easy on and easy off											GOP	
 Lightweight water shoe offe Breathable air mesh upper f S-TRAC™ TPR full drainage of 	for easy on and easy off outsole offers water management and flow dispersion											GOP GOP	
Lightweight water shoe offer Breathable air mesh upper to S-TRAC™ TPR full drainage of characteristics providing max	for easy on and easy off outsole offers water management and flow dispersion											GOP GOP	
 Lightweight water shoe offe Breathable air mesh upper for S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. 	for easy on and easy off outsole offers water management and flow dispersion kimum traction.											GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper to S-TRAC™ TPR full drainage of characteristics providing max	for easy on and easy off outsole offers water management and flow dispersion kimum traction.											GOP GOP	
 Lightweight water shoe offe Breathable air mesh upper for S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a strap 	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper f S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a session of the character Bag - 1LOT	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a second to the character Bag - 1LOT 1 Box (500 pcs.)	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper f S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a session of the character Bag - 1LOT	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a second to the character Bag - 1LOT 1 Box (500 pcs.)	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the S-TRAC™ TPR full drainage of the characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a something strap for a something strap for the characteristics. Stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml	for easy on and easy off outsole offers water management and flow dispersion kimum traction.	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the S-TRAC™ TPR full drainage of the characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a sometimes of the strain of the st	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper if S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a significant of the straight of the	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper if S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a strong strap for a strange strap for a strange	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offe Breathable air mesh upper I S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml Useful volume: 50-300 ml Multilayer, reinforced multi	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a strong strap for a strang strap for a strang strang strap for a strang stra	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a size for a size for a s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit ii coated complex	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the strength of the stren	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex ns cs x 20 packs)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a size of size of strap for a size of siz	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex ns cs x 20 packs)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the street of the	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex ns n cs x 20 packs) e)	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the street of the	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex ins ins ins ins ins ins ins ins ins ins ins ins	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper f S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a second of strain strap for a second of strain strap for a second of strain strap for a second of strain strap for a second of strain strap for a second of strain str	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex as as as as x 20 packs) e) uple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offe Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for as Stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml Useful volume: 50-300 ml Multilayer, reinforced multi Side non-woven filter Filter porosity: <250 micron Dimensions: 190 x 300 mm Packing: 500pcs/box (25 pc: Ref. 111 425 (400 ml, sterile) Adapted to all types of sam Compatible with any labora Approved for food contact	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex as as as as x 20 packs) e) uple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offe Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for as Stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml Useful volume: 50-300 ml Multilayer, reinforced multi Side non-woven filter Filter porosity: <250 micron Dimensions: 190 x 300 mm Packing: 500pcs/box (25 pc: Ref. 111 425 (400 ml, sterile) Adapted to all types of sam Compatible with any labora Approved for food contact	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex as as as as x 20 packs) e) uple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a since the s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex as as as as x 20 packs) e) uple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a strong strap for a strap strap strap for a strang strap s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex is s × 20 packs) e) pple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offee Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a since the s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex is s × 20 packs) e) pple atory bag mixer											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a strong strap for a strap strap strap for a strang strap s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex is s × 20 packs) e) pple atory bag mixer	Microlab										GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offer Breathable air mesh upper for the strength of the stren	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit iicoated complex is 20 packs) e) nple atory bag mixer											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offe • Breathable air mesh upper I • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a significant of the strain of t	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is s x 20 packs) e) uple atory bag mixer											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offe • Breathable air mesh upper 1 • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a significant of the strain of t	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is is x 20 packs) e) nple atory bag mixer rous samples mulated 500g granulated 500g granulated 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offe Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml Useful volume: 50-300 ml Multilayer, reinforced multi Side non-woven filter Filter porosity: <250 micron Dimensions: 190 x 300 mm Packing: 500pcs/box (25 pc: Ref. 111 425 (400 ml, sterile) Adapted to all types of sam Compatible with any labora Approved for food contact Rigid and transparent Ideal for pipetting Ideal for homogenizing fibre Culture Media - 1LOT 1 btl. Plate Count Agar, grar 3 btl. Lauryl Sulfate Broth, granulated 5	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is s × 20 packs) e) haple atory bag mixer rous samples inulated 500g granulated 500g granulated 500g 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
Lightweight water shoe offe Breathable air mesh upper 1 S-TRAC™ TPR full drainage of characteristics providing max Shoe Weight: 5.6 oz. Quick adjusting strap for a stomacher Bag - 1LOT 1 Box (500 pcs.) Side-filter blender bag Nominal volume: 400 ml Useful volume: 50-300 ml Multilayer, reinforced multi Side non-woven filter Filter porosity: <250 micron Dimensions: 190 x 300 mm Packing: 500pcs/box (25 pc: Ref. 111 425 (400 ml, sterile Adapted to all types of sam Compatible with any labora Approved for food contact Rigid and transparent Ideal for pipetting Ideal for homogenizing fibre Culture Media - 1LOT 1 btl. Plate Count Agar, grar 3 btl. Lauryl Sulfate Broth, g	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is s × 20 packs) e) haple atory bag mixer rous samples inulated 500g granulated 500g granulated 500g 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offer • Breathable air mesh upper 1 • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a significant of the strain of	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit ii coated complex ins ins ins ins ins ins ins ins ins in											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offee • Breathable air mesh upper 1 • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a significant strap for a s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit dicoated complex is coated complex is coated complex est 20 packs) e) plple atory bag mixer rous samples mulated 500g granulated 500g 500g ooth, granulated 500g ated 500g ated 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offer • Breathable air mesh upper f • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a s Stomacher Bag - 1LOT • 1 Box (500 pcs.) • Side-filter blender bag • Nominal volume: 400 ml • Useful volume: 50-300 ml • Multilayer, reinforced multi • Side non-woven filter • Filter porosity: <250 micron • Dimensions: 190 x 300 mm • Packing: 500 pcs/box (25 pcc.) • Ref. 111 425 (400 ml, sterile • Adapted to all types of sam • Compatible with any labora • Approved for food contact • Rigid and transparent • Ideal for homogenizing fibround the same of the same	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is x 20 packs) e) pple atory bag mixer rous samples nulated 500g granulated 500g toth, granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offee • Breathable air mesh upper 1 • S-TRAC™ TPR full drainage of characteristics providing max • Shoe Weight: 5.6 oz. • Quick adjusting strap for a significant strap for a s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex is x 20 packs) e) pple atory bag mixer rous samples nulated 500g granulated 500g toth, granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g toth granulated 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
• Lightweight water shoe offer • Breathable air mesh upper fruit of the state of the s	ers maximum breath ability and quick drying properties for easy on and easy off outsole offers water management and flow dispersion kimum traction. secure and snug fit icoated complex as x 20 packs) e) uple atory bag mixer rous samples nulated 500g granulated 500g oth, granulated 500g ulated 500g ulated 500g ulated 500g granulated 500g granulated 500g granulated 500g ulated 500g ulated 500g ulated 500g granulated 500g granulated 500g											GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	

• 1 btl. MacConkey Agar, granulated 500g								GOP	
• 1 btl. SS Agar, granulated 500g								GOP	
• 1 btl. Baird Parker Agar, granulated 500g			1					GOP	
			 	1					
• 1 btl. Brain Heart Infusion, granulated 500g								GOP	
2 btls. Buffered Peptone Water, granulated 500g								GOP	
• 1 btl. Shigella Broth,granulated 500g								GOP	
• 1 pack Novobiocin, 10 vial in pack								GOP	
• 2 packs Anaerotest Strips, 50pcs in pack								GOP	
• 1 pack Egg Yolk Tellurite, 10 vials in pack				i i				GOP	
2 btls. Trypticase Soy Agar, granulated 500g			 					GOP	
			 	1					
• 1 box Rabbit Plasma with EDTA			ļ					GOP	
• 5 gal. Disinfectant Concentrate Liquid (O-benzyl-p-chlorophenol), 3.785 L								GOP	
• 2 gal. EXTRAN, 3.785 L								GOP	
• 3 gal. Absolute Ethanol, 96% (2.5L)								GOP	
			i i					GOP	
Laboratory Apparatus	NSAP		1					GOP	
, , ,	NSAP		1	1				GOP	
7.51			ļ						
8 (8)	NSAP							GOP	
Glass Beaker (250 ml; with spout), 30pcs	NSAP							GOP	
Hand tally counter, 50pcs	NSAP					1		GOP	
i i	NSAP							GOP	
0 7 00 1	NSAP		 					GOP	
	NSAP		 						
			 	 				GOP	
7	NSAP							GOP	
Specimen Bottles (30 ml; plastic; w/ screw cap; w/ label), 1000pcs	NSAP		<u> </u>					GOP	
LABORATORY CHEMICALS/REAGENTS			1						
	FHMQAS		1					GOP	
	FHMQAS		1	1				GOP	
			 						
	FHMQAS							GOP	
Digital Titrator Cartridge:	FHMQAS							GOP	
1.600 n Sodium Hydroxide, 13ml/tube, 1tube	FHMQAS							GOP	
0.3636 N Sodium Hydroxide, 13 ml/tube, 1tube	FHMQAS							GOP	
, , , ,									
	EHMOAS							COD	
, , , , ,	FHMQAS							GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube	FHMQAS							GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube	FHMQAS FHMQAS							GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube	FHMQAS							GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows:	FHMQAS FHMQAS							GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs	FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit:	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/kit), 4kits	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus HHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure 10 XTBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot	FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus HHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables:	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus HHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualita-	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42,	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus HHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualita-	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate, AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marrine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls;	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate, AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.;	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure 10 XTBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate, AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.;	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCI, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes Sampling bottles	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/kit), 4kits IQ Plus IHHNV detection kit (48 reaction/kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes Sampling bottles TRAININGS / SEMINARS / WORKSHOPS / FORUMS	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit(48 reaction/ kit), 4kits IQ Plus WSSV detection kit (48 reaction/ kit), 2kits IQ Plus HHNV detection kit (48 reaction/ kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate, AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes Sampling bottles TRAININGS / SEMINARS / WORKSHOPS / FORUMS ACCOMMODATIONS / CATERING SERVICES / MEALS AND SNACKS	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus HHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate , AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" X 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes Sampling bottles TRAININGS / SEMINARS / WORKSHOPS / FORUMS ACCOMMODATIONS / CATERING SERVICES / MEALS AND SNACKS	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	
0.800M Ethylenediaminetetra acetic acid,13 ml/tube, 1tube 0.025 N Sodium Thiosulfate, 13 ml/tube, 1tube Reagent Powder Pillows: Dissolved Oxygen 1, 100pcs./pack, 2packs Dissolved Oxygen 2, 100 pcs./pack, 2packs Manver 2 Indicator, 100 pcs./pack, 1pack Polymrease Chain Reaction Kit: IQ Plus WSSV detection kit (48 reaction/ kit), 4kits IQ Plus IHHNV detection kit (48 reaction/ kit), 2kits IQ Plus AHPND/EMS detection kit (48 reaction/kit), 2kits IQ 2000 WSSV Kit, Detection and Prevention S System(200 reaction kit including DTAB/CTAB solution & Dissolving solution), 2kits UltraPURE Distilled Water 500 ml DNAse, RNAse Free 0.1micron filtered(Molecular Biology Grade), 2bots Ultra Pure ™ 10X TBE Buffer (1L/bot.), 1bot Ammonium Ferrous Sulfate, AR grade (500 gms./bot.), 1bot AR Acids (HCl, HNO3, H2SO4) waste disposal service management marine water test kit and consumables: Filter Papers (Dia. 12.5cm, 100 pcs/box, Qualitative#102 or 41, 3 boxes; Quantitative # 202 or 42, 3 boxes; Parafilm, 4" x 125' roll, 2 rolls; Facial Mask filters against Hg & acids, 4 pcs.; Hand gloves, 100 pcs./box, 6 boxes Sampling bottles TRAININGS / SEMINARS / WORKSHOPS / FORUMS ACCOMMODATIONS / CATERING SERVICES / MEALS AND SNACKS	FHMQAS FHMQAS							GOP GOP GOP GOP GOP GOP GOP GOP GOP GOP	

Stakeholders Forum - BFAR NMC, Panabo City	PFO Del Norte								
Date: Feb 9, 2017 / 50 pax / 1 meal & 2 snacks - 37,500							la	GOP	
A supervitore Technical Technical and Challfish Culture	PFO Del Norte								
Aquaculture Training: Training on Shellfish Culture									
Date: Feb 15-16, 2017 / 30 pax, 1 meal & 2 snacks / New Corella - EB: 15,000									
Date: April 5-6, 2017 / 30 pax, 1 meal & 2 snacks / Kapalong - EB: 15,000									
Date: May 10-11, 2017 / 30 pax 1 meal & 2 snacks / Sto. Tomas - EB: 15,000			-				C	GOP	
Aquaculture Training: Training on Freshwater Aquaculture	PFO Del Norte								
Date: Mar 8-9, 2017 / 30 pax, 1 meal & 2 snacks / Panabo City - EB: 15,000							0	GOP	
Aquaculture Training: Training on Hito Seed Production	PFO Del Norte								
Date: June 14-15, 2017 / 30 pax, 1 meal & 2 snacks / Tagum City - EB: 15,000							0	GOP	
Aquaculture Training: Training on Marine Fish Cage Bangus Harvesting & Handling	PFO Del Norte								
Date: July 12-13, 2017 / 30 pax, 1 meal & 2 snacks / IGACOS - EB: 15,000									
				1			C	GOP	
Aquaculture Training: Training on Organic Crab Aquaculture in Brackishwater	PFO Del Norte								
Date: Aug 9-10, 2017 / 30 pax, 1 meal & 2 snacks / Carmen - EB: 15,000									
							0	GOP	
Municipal: FARMC Reorganization Date: June	PFO Del Norte		+					301	
20, 2017 / 30 pax, 1 snack / Carmen - EB: 1,800 Date: June 21&22, 2017	7								
/ 30 pax, 1 snack / Panabo City - EB: 3,600 Date: June 27&28, 2017 / 30 pax,									
1 snack / tagum City - EB: 3,600							C	GOP	
Regulatory: FLET Training Date: Mar 22	PFO Del Norte								
24, 2017 / 30 pax, 1 meal & 2 snacks / Panabo City - EB: 22,500							0	GOP	
Post-Harvest-Training for CFLC	PFO Del Norte							301	
Delivery: May 17-19, 2017 / 30 pax, 1 meal & 2 snacks / IGACOS - EB: 22,500	110 Del Norte							GOP	
11th MARICULTURE DAY CELEBRATION (50 kgs fresh bangus)	PFO Del Norte		+					JUF	
Delivery date: March 30, 2017 - EB: 5,000	FTO DEL NOITE							COD.	
Delivery date: March 30, 2017 - EB: 5,000							-	GOP	
4.4 Austrian and 4. demonstrations (4. months and 2. months)	DEO Commel		_	-					
14 trainings and 4 demonstrations (1 meal and 2 snacks) 1,230 pax (per	PFO Comval							200	
line item) / EB: 379,500	DEC 0 1		-				(GOP	
1 Training (4 days) / EB: 153,600	PFO Comval								
(120pax/day x 4days) / 10 meals & 8 snacks							C	GOP	
Hands-on Training on Tilapia & Hito Culture Management cum Feed Formulation / 100 pax /	PFO Comval								Extension Support, Education, and Training
	110 conivar								
EB: 54,000	110 comvai								Services
EB: 54,000 Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date:	TTO COMVAI								
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak							C	GOP	Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date:	PFO Comval						C	GOP	
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak								GOP GOP	Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500									Services Extension Support, Education, and Training
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks	PFO Comval								Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB:	PFO Comval						C		Extension Support, Education, and Training Services Extension Support, Education, and Training
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500	PFO Comval						C	GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1 meal & 2 snacks / Pantukan	PFO Comval						C	GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn)	PFO Comval						C	GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1 meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB:	PFO Comval						C	GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks	PFO Comval PFO Comval						C	GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500	PFO Comval						C	GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan,	PFO Comval PFO Comval						C	GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings / 315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini	PFO Comval PFO Comval PFO Comval						C	GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000	PFO Comval PFO Comval						C	GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan,	PFO Comval PFO Comval PFO Comval						C	GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela	PFO Comval PFO Comval PFO Comval PFO Comval						C	GOP GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000	PFO Comval PFO Comval PFO Comval						C	GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela	PFO Comval PFO Comval PFO Comval PFO Comval						C	GOP GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000	PFO Comval PFO Comval PFO Comval PFO Comval						c c	GOP GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista	PFO Comval PFO Comval PFO Comval PFO Comval						c c	GOP GOP GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval						C	GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings / 315 pax/1meal & 2snacks / Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax / 1 meal & 2 snacks / Maragusan	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval						C	GOP GOP GOP	Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings / 315 pax/1meal & 2snacks / Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax / 1 meal & 2 snacks / Maragusan Demonstration on Fish Processing/Value-adding (Fish Ball,Fish Embutido,Fish Empanada) /	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval						C	GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks / Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax / 1meal & 2 snacks / Maragusan Demonstration on Fish Processing/Value-adding (Fish Ball, Fish Embutido, Fish Empanada) / EB: 18,000	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval							GOP GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on Training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax/ 1meal & 2 snacks / Maragusan Demonstration on Fish Processing/Value-adding (Fish Ball,Fish Embutido,Fish Empanada) / EB: 18,000 Date: Mabini (30 pax/2 days)/1 meal & 2 snacks, Pantukan & Mabini	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval							GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on Training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax/ 1meal & 2 snacks / Maragusan Demonstration on Fish Processing/Value-adding (Fish Ball, Fish Embutido, Fish Empanada) / EB: 18,000 Date: Mabini (30 pax/2 days)/1 meal & 2 snacks, Pantukan & Mabini Hands-on Training on Aquasilviculture in Pen / EB: 30,000	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval							GOP GOP GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services
Date: August 2017 (25pax/day x 2days x 2 venue) 1 meal & 2 snacks /Mabini Date: August 2017 (20pax/day x 2days x 2 venue) 1 meal & 2 snacks /Laak Hands-on Training on Marine Fishcage / Magnaga, Pantukan/ EB: 52,500 Date: August 2017 (35pax/day x 5days) / 175 pax 1 meal & 2 snacks Hands-on Training on Culture Management of Oyster and Mussel Pantukan / EB: 31,500 Date: August 2017 (35pax/day x 3days) / 105pax / 1meal & 2 snacks / Pantukan Trainors Training on Freshwater Aquaculture (Tilapia, Hito, Pangasius & Freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Technicians of ComVal / EB: 153,600 /Nabunturan Date: July 2017 (30pax/day x 4days)/120 pax/3 meals & 2 snacks Hands-on Training on Payao Management / EB: 94,500 Date: Sept 2017 (35pax/day x 3days)x 3 trainings /315 pax/1meal & 2snacks/ Pantukan, Maco & Mabini Training on Inland Fishery Law Enforcement / EB: 54,000 Date: June-July 2017 (30pax/day x 2days)/180pax/1meal & 2snacks / Maragusan, Monkayo & Compostela Hands-on Training on Tilapia Lamayo / EB: 18,000 Date: Aug & Sept 2017 (30pax/day x 1day x 2 venue) / 60 pax / 1 meal & 2 snacks / Pantukan & Montevista Hands-on Training on Bangus deboning / EB: 27,000 Date: July 2017 (30pax/day x 3days)/ 90 pax/ 1meal & 2 snacks / Maragusan Demonstration on Fish Processing/Value-adding (Fish Ball,Fish Embutido,Fish Empanada) / EB: 18,000 Date: Mabini (30 pax/2 days)/1 meal & 2 snacks, Pantukan & Mabini	PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval PFO Comval							GOP GOP GOP GOP	Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services Extension Support, Education, and Training Services

									•			
Technology Updates of Accredited Tilapia Hatchery Operators Training	RFRDCF Nabunturan	ı										Broodstock Development & Maintenance
(1 meal and 2 snacks for 35 pax)		ı										
Estimated budget: 18,000 / Delivery date: March 2017										0	OP	
Hands-on training on improved IE2016 Tilapia Hatchery Management	RFRDCF Nabunturan	ı										Broodstock Development & Maintenance
(1 meal & 2 snacks) / Estimated budget: 13,500 / Delivery date: June 2017										0	GOP	
	2500:											
Training on Aquaculture in Davao Oriental good for 40 pax X 3days per training (1 meal & 2	PFO Oriental	ı									SOP	Aquaculture training
snacks) / Estimated Budget: 252,000		ı										
schedule:		ı										
June 13-15, 2017 - Cateel		ı										
June 20-22, 2017- Baganga		ı										
June 27-29, 2017 -Mati City July 4-6, 2017 - Governor Generoso		ı										
July 11-13, 2017- Banaybanay		i										
July 18-20, 2017 - San Isidro		ı										
* deliver on site		ı										
Training on Shallow Water Payao Management in Davao Oriental good for 40 pax X 2days	PFO Oriental									c	SOP	Shallow Water Payao Training
per training(1 meal & 2 snacks) / Estimated Budget: 112,000	110 Onema	ı										Similar trace rayas framing
schedule:		,										
August 2-3, 2017- Caraga August 9-10,		,										
2017-Banaybanay		,										
August 16-17, 2017- Lupon		ı										
August 22-23, 2017- Mati City		,										
* deliver on site		,										
Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in	PFO Oriental									0	SOP	Post Harvest Technology Training
support to the Establishment of CFLC Project in Davao Oriental schedule: /		,										
Estimated budget: 84,000		ı										
March 8-9, 2017- Caraga		ı										
March 22-23, 2017- Tarragona		ı										
March 28-29, 2017- Manay		i										
* deliver on site												
Training on Fishery Regulatory at Governor Generoso, Davao Oriental good for 40 pax X	PFO Oriental	i								0	GOP	Training on Fishery Regulatory
2days (1 meal & 2 snacks)		i										
schedule: May 23-24, 2017 / Estimated budget: 28,000										<u> </u>		
Other training (Boneless Bangus Deboning) at Mati City, Davao Oriental good for 40 pax X	PFO Oriental	ı								G	GOP	Boneless Bangus Deboning
2days (1 meal & 2 snacks)		i										
schedule: June 6-7, 2017 * deliver on site / Estimated budget: 28,000	DEO Osiantal			-							200	Fatablish was to a CELC Desirat
Social Preparation meeting in support to the Establishment of CFLC Project in Davao	PFO Oriental	ı									GOP	Establishment of CFLC Project
Oriental good for 30 pax (1 meal & 2 snacks) schedule:		i										
April 11, 2017- Tarragona		ı										
April 18, 2017- Nanay * deliver on site / Estimated budget: 21,000		ı										
Provincial Fisheries Stakeholders Forum at Mati City, Davao Oriental for 120 pax(1 meal & 2	PFO Oriental									6	GOP	
snacks) scheduled on September 21, 2017	110 Onental	i									,,,,	
Estimated budget: 288,000		ı										
PFO Meeting (Quarterly) at PFO-Davao Oriental for 20 pax	PFO Oriental									0	OP	
(1 snack & 1 meal) Estimated budget: 10,000		i										
1700										0	БОР	
FARMC reorganization at Digos ,Hagonoy,Padada,Sulop,Malalag and Sta. Cruz Davao del	PFO Del Sur									0	БОР	Provision of trainings and Technical Assistance
Sur for 35 pax per LGU		,										
Date: March 1 to April 7, 2017 / Estimated Budget: 49,000		<u>. </u>										
Training on Tilapia culture in Pond at Digos ,Hagonoy,Padada,Sulop,	PFO Del Sur	, 								0	GOP	Provision of trainings and Technical Assistance
Malalag Sta. Cruz, Magsaysay, kiblawan, Matanao and Bansalanat Occ. for 30 pax		,										
and 2 days per LGU		,										
Date: April 11 to May 12, 2017 / Estimated budget: 180,000		<u>. </u>										
Deputize Fish Warden at Digos, Hagonoy, Padada, Sta Cruz and Malalag. for 25 pax and 3	PFO Del Sur									0	GOP .	Provision of trainings and Technical Assistance
days per LGU scheduled on May 17-June 16, 2017		,										
Estimated Budget: 112,500												
Post Harvest Training on Shell fish processing at Sulop Davao del Sur for 25 pax scheduled	PFO Del Sur	, —								0	GOP	Provision of trainings and Technical Assistance
on June15-16, 2017 / Estimated Budget: 15,000												
Post Harvest Training on Fish processing and value adding at Digos, Hagonoy, Padada,	PFO Del Sur	, —								0	GOP	Provision of trainings and Technical Assistance
Sulop, Malalag and Sta. Cruz Davao del Sur for 25 pax and 2 days per LGU scheduled on		,										
June20 to July 7,2017 / Budget: 108,000			ı	1 1		1	1	1	ĺ	1		

Training on marine mammal stranding response at Sta. Cruz, Digos,, Hagonoy, Padada and	PFO Del Sur						GOP	Provision of trainings and Technical Assistance
Malalag Davao del Sur for 30 pax and 3 days per LGU scheduled on July12 to Aug.11,2017 / Estimated budget: 135,000								
Estimated budget: 135,000		+	- + +	+				
Orientation on Convention of International Trade on Endangered Coasies (CITES) Elera and	PFO Occidental	+		+ +			GOP	Technical Assistance
Orientation on Convention of International Trade on Endangered Species (CITES) Flora and	PFO Occidental						GOP	Technical Assistance
Fauna at Sta. Maria, Malita and Don Marcelino for 30 pax and 1 day per LGU scheduled on								
March 17- March 24, 2017								
Estimated budget: 54,000	PEG G . I . I	+		+			000	
Aquaculture on Garungan Production Training at Sta. Maria, Malita and Jose Abad Santos	PFO Occidental						GOP	Technical Assistance
for 25 pax and 3 days per LGU scheduled on April 4- April 20, 2017 / Estimated Budget:								
98,500								
Aquaculture Training on Seaweeds Culture at Saranggani Island for 50 pax and 3 days per	PFO Occidental						GOP	Technical Assistance
LGU scheduled on May 5- May 19, 2017 / Budget: 78,500								
Training on Tilapia culture in Pond at Malita and Sta. Maria, Davao Occ. for 25 pax and 2	PFO Occidental						GOP	Technical Assistance
days per LGU cheduled on June 11 to June 25, 2017								
Estimated budget: 39,000								
Regulatory: Deputize Fish Warden at Malita and Sta. Maria for 25 pax and 3 days per LGU	PFO Occidental						GOP	Technical Assistance
scheduled on July 2 - July 24, 2017								
Estimated budget: 72,000								
Post Harvest Training on Bangus Deboning and Value Adding at Sta. Maria and Malita for 30	PEO Occidental	+		+			GOP	Technical Assistance
pax for 2 days per LGU scheduled on August 4 - August 14, 2017 / Estimated budget: 56,000	o occidental						00.	resimilar, issistance
pax for 2 days per 100 scheduled off August 4 - August 14, 2017 / Estimated budget: 30,000								
Train on Squid Druing in Don Marcolina, Davisa Conidental for 25 new for 2 days. Cabadadad	PFO Occidental	+	-+	+ +	-	 	GOP	Technical Assistance
Train on Squid Drying in Don Marcelino, Davao Occidental for 25 pax for 2 days. Scheduled	PFO Occidental						GOP	Technical Assistance
on September 7 to September 10, 2017 / Budget: 28,000	250 0 11 11	+		+ +		 	005	
Municipal: Training on marine mammal stranding response at Sta. Maria, Malita, Don	PFO Occidental						GOP	Technical Assistance
Marcelino, Jose Abad Santos, Saranggani for 30 pax and 3 days per LGU scheduled on								
October 17 to November 17, 2017 / Budget: 216,000								
Catering Services for CRM Planning & PCRA Activities 35 pax/3days	CRM						GOP	CRM - FRMD (CRM & IFM PLANNING ACTIVITIES,
Estimated budget: 525,000								PCRA)
		+		+				,
SUPPPLIES FOR TRAININGS / SEMINARS / WORKSHOPS / FORUMS								
Training Kit & Supplies for 10 trainings/Workshop/Meetings	PFO Del Norte	+	-+	+			GOP	Training Kits - Different Project Trainings
Delivery date: February 8, 2017 / Estimated budget: 50,000	FIO DEI NOILE						GOF	Training Kits - Different Project Trainings
	DEO CI	+	\longrightarrow	+			GOP	
Training Supplies for 15 trainings & 4 demonstrations	PFO Comval						GUP	
Delivery date: February 6 & April 6, 2017 / Estimated budget: 153,785		+	\longrightarrow					
Supplies for hands-on Training on Tilapia & Hito Culture Management cum Feed	PFO Comval						GOP	
Formulation (feed ingredients/raw materials & other materials)								
Delivery date: April 6, 2017 / EB: 24,750								
Supplies for Trainors Training on Freshwater Aquaculture (Tilapia, Hito,Pangasius &	PFO Comval						GOP	
freshwater Prawn) Production and Management in Ponds and Cages for Fisheries Techicians							GOI	
of Comval							GOI	
							GOI	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460							GOI	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460	PFO Comval							
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel	PFO Comval						GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460	PFO Comval							
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050							GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations							GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050	PFO Comval						GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding							GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805	PFO Comval						GOP GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr	PFO Comval						GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000	PFO Comval PFO Comval						GOP GOP GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration	PFO Comval						GOP GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000	PFO Comval PFO Comval PFO Comval						GOP GOP GOP	
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in	PFO Comval PFO Comval						GOP GOP GOP	Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000	PFO Comval PFO Comval PFO Comval						GOP GOP GOP	Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215	PFO Comval PFO Comval PFO Comval						GOP GOP GOP	Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental	PFO Comval PFO Comval PFO Comval						GOP GOP GOP	Training on Post Harvest Technology Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental						GOP GOP GOP GOP	G G,
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: April 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215 Boneless Bangus Deboning (Other Training) Delivery date: March 2017 / Estimated budget: 6,615	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental						GOP GOP GOP GOP GOP	Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: April 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215 Boneless Bangus Deboning (Other Training) Delivery date: March 2017 / Estimated budget: 6,615 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental						GOP GOP GOP GOP	G G,
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215 Boneless Bangus Deboning (Other Training) Delivery date: March 2017 / Estimated budget: 6,615 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental						GOP GOP GOP GOP GOP	Training on Post Harvest Technology
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 21,000 Supplies for the Establishment of Aquasilvi Technology Demonstration Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215 Boneless Bangus Deboning (Other Training) Delivery date: March 2017 / Estimated budget: 6,615 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 44,140	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental PFO Oriental						GOP GOP GOP GOP GOP	Training on Post Harvest Technology Post Harvest Training
Delivery date: Feb-Mar 6, 2017 / EB: 16,460 Supplies for Training on Culture Management of Oyster and Mussel Delivery date: Aug 6, 2017 / EB: 70,050 Utensils and Materials needed for the conduct of Postharvest trainings and demonstrations Delivery date: Mar 2017 / EB: 49,050 Utensils for demo on value-adding Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: Apr 2017 / EB: 31,805 Raw materials for Bangus deboning, Tilapia Lamayo Delivery date: April-Jul 2017 / EB: 81,000 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental Delivery date: March 2017 / Estimated budget: 11,215 Boneless Bangus Deboning (Other Training) Delivery date: March 2017 / Estimated budget: 6,615 (Training on Post harvest Technology (Fish Handling, HACCP, GMP & Value Adding) in support to the Establishment of CFLC Project in Davao Oriental	PFO Comval PFO Comval PFO Comval PFO Comval PFO Oriental						GOP GOP GOP GOP GOP	Training on Post Harvest Technology

1 Lot Supply for Processing Materials Delivery date: February 2017 / Estimated Budget: 80,000	PFO Del Sur									GOP	Post Harvest Processing Materials
Supplies and materials use for 5 trainings in Davao Del Sur	PFO Del Sur									GOP	Provision of Trainings and Technical Assistance
Estimated budget: 53,500							_				
1 Lot Supply for Processing Materials Delivery date: February 2017 / Estimated Budget: 40,000	PFO Occidental									GOP	Post Harvest Processing Materials
FISHING GEARS / PHARAPERNALIA DISTRIBUTION						_					
FISHING GEARS						_				GOP	
Delivery date: February 2017 / Estimated budget: 987,000	PFO Del Norte					_				GOP	FISHING GEAR/PARAPHERNALIA DISTRIBUTION
 Delivery date: March 2017 / Estimated budget: 810,000	PFO Del Sur	Small Value		22/22						GOP	Input assistance/Support to Fish Capture
Delivery date: April 7, 2017 / Estimated budget: 2,804,000.00	PFO Comval	Public Bidding		20/Mar	3/2		_			GOP	Provision of Fishing Gears Paraphernalias
Delivery date: May 2017 / Estimated budget: 1,721,650.00	PFO Oriental	Public Bidding		20/Mar	3/2					GOP GOP	Input assistance/Support to Fish Capture
Delivery date: March / Estimated budget: 2,716,500.00	PFO Occidental	Public Bidding		20/Mar	3/2	•					Input assistance/Support to Fish Capture FISHING GEAR/PARAPHERNALIA DISTRIBUTION
Delivery date: March / Estimated budget: 1,594,000.00	CFO Davao City	Public Bidding		13/Jun	26/	un				GOP	FISHING GEAR/PARAPHERNALIA DISTRIBUTION
NON-MOTORIZED BANCA				+		-					
Fiberglass non-motorized banca (30 units) Estimated budget: 450,000		1	+ + + - +	+	+		+	+		1	
Delivery date: 10 units Pantukan / Oct 25, 2017					[1				
10 units Mabini / Oct 18, 2017	PFO Comval				[1			GOP	
10 units Maco / Oct 12, 2017											
Non-motorized banca 25 units / Delivery date: 2017 / EB: 375,000	PFO Del Norte									GOP	Input assistance/Support to Fish Capture
Fiberglass Non-motorized boat 20 units (L=12ft W=21" D=16")	PFO Oriental			+						GOP	Input assistance/Support to Fish Capture
Delivery date: May 2017 / Estimated budget: 375,000	1 1 0 onema										mpar assistance, support to rish captaire
Non Motorized boat (30 units) L-16 ft. W-14 in. H-18	PFO Del Sur									GOP	Input assistance/Support to Fish Capture
Delivery date: February 2017 / Estimated budget: 375,000											, , , , , ,
Non Motorized Banca - 30 units	PFO Occidental									GOP	Input assistance/Support to Fish Capture
Delivery date: March 2017 / Estimated budget: 375,000											, , , , , , , , , , , , , , , , , , , ,
· · · · · · · · · · · · · · · · · · ·											
AGRICULTURAL SUPPLIES											
AGRICULTURAL SUPPLIES FEEDS											
	PFO Comval									GOP	Marine Fish Cage Livelihood Project
FEEDS	PFO Comval									GOP	Marine Fish Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350	PFO Comval									GOP	Marine Fish Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags	PFO Comval									GOP	Marine Fish Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag	PFO Comval									GOP	Marine Fish Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag	PFO Comval RFRDCF Nabunturan									GOP	Marine Fish Cage Livelihood Project Broodstock Development and Maintenance
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000	RFRDCF Nabunturan									GOP	Broodstock Development and Maintenance
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300											
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500	RFRDCF Nabunturan									GOP	Broodstock Development and Maintenance
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000	RFRDCF Nabunturan									GOP	Broodstock Development and Maintenance
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 60 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450	RFRDCF Nabunturan									GOP	Broodstock Development and Maintenance
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (20 kgs) - 10 bags / 6,450	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 10 bags / 6,450 Grower pellets (25 kgs) - 60 bags / 46,800	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (20 kgs) - 10 bags / 6,450	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (20 kgs) - 10 bags / 6,450 Grower pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 30 bags / 22,500	PFO Oriental PFO Oriental									GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery)	RFRDCF Nabunturan PFO Oriental									GOP	Broodstock Development and Maintenance Training on Aquaculture
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 50 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag	PFO Oriental PFO Oriental									GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags P01 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 30 bags / 6,450 Grower pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag Budget: 1,500 / Date: March 2017	PFO Oriental PFO Del Sur									GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project Maintenance of Multi-Species Hatchery
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25 kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 30 bags / 6,450 Grower pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag Budget: 1,500 / Date: March 2017 Sabalo Diet Feeds 365 bags	PFO Oriental PFO Oriental									GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags P01 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 30 bags / 6,450 Grower pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag Budget: 1,500 / Date: March 2017	PFO Oriental PFO Del Sur									GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project Maintenance of Multi-Species Hatchery Maintenance of Multi-Species Hatchery
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag Budget: 1,500 / Date: March 2017 Sabalo Diet Feeds 365 bags Delivery date: March 2017 / Estimated budget: 401,500 Bangus Feeds grower 1,615 bags	PFO Del Sur PFO Del Sur									GOP GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project Maintenance of Multi-Species Hatchery
FEEDS For Marine Fish Cage Livelihood project / Estimated budget: 128,350 Starter crumble 20kls/bag - 15 bags Starter pellets 20 kls/baf - 15 bags Grower pellets 25 kls/bag Finisher pellets 25 kls/bag Delivery date: September and October 2017 Tilapia Grower pellet-floater 25kg/bag 292 bags, Tilapia Fry booster (10 kg/bag) 30 bags PO1 feeds (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Tilapia fry mash (20 kg/bag) 20 bags Delivery date: October 2017 Budget: 318,000 Starter crumbles 20 kgs / 60 bags / 39,300 Grower pellets 25kgs / 270 bags / 202,500 Finisher pellets 25 kgs / 60 bags / 65,000 Delivery date: June, 2016 / Estimated budget: 296,800 Feeds Livelihood project / Delivery date: July 2017 / Budget: 82,450 Starter crumble (20 kgs) - 10 bags / 6,700 Starter pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 60 bags / 46,800 Finisher pellets (25 kgs) - 30 bags / 22,500 Broodstock feeds (conditioning for Hatchery) Milkfish (Sabalo feeds) 25 kgs/bag Budget: 1,500 / Date: March 2017 Sabalo Diet Feeds 365 bags Delivery date: March 2017 / Estimated budget: 401,500	PFO Del Sur PFO Del Sur									GOP GOP GOP	Broodstock Development and Maintenance Training on Aquaculture Cage Livelihood Project Maintenance of Multi-Species Hatchery Maintenance of Multi-Species Hatchery

Feeds Livelihood project / <i>Delivery date: March 2017 / Budget: 139,320</i>	PFO Occidental									GOP	Fish Cage Livelihood for Jose Abad Santos
Crumble - 12 bags											
Starter - 15 bags											
Grower - 100 bags											
Finisher - 68 bags Mariculture Park / <i>Delivery date: March 2017 / Budget: 139,320</i>	PFO Occidental						1	+		GOP	Maintenance of Mariculture Park
Crumble - 12 bags	FTO Occidental									GOF	ivianitenance of ivianiculture Park
Starter - 15 bags											
Grower - 100 bags											
Finisher - 68 bags											
Fingerling Production / Delivery date: March & June 2017 / Budget: 669,620	RFRDC Tagabuli									GOP	MILKFISH FRY/FINGERLINGS DISTRIBUTION IN
Fry booster 185 bags = 101,750											BRACKISHWATER FISHPOND
Fry Mash 200 bags = 104,600											
Milkfish Pre-Starter Surfer 382 bags = 328,520											
Starter Surfer 154 bags = 134,750											
Feeds (fresh Entrails or low cost fish) 1,050 kls	RFRDC Tagabuli									GOP	Technology Verification on Mud crab Culture in
Delivery date: March 2017 / Budget: 42,000											Mangrove Pen (Aquasilviculture)
Technodemo on Red Tilapia in Marine Fishcage	RFRDC Tagabuli									GOP	TECHNO Demo on Red Tilapia Culture in Marine
Delivery date: February 2017 / Budget: 151,140											Fishcage
Fry booster 10 bags = 5,500											
Fry Mash 10 bags = 5,230											
Milkfish Pre-Starter Surfer 30 bags = 25,800											
Starter Surfer 30 bags = 26,250 Grower Surfer 40 bags = 35,660											
Finisher Surfer 62 bags = 52,700											
Feeds (fresh Entrails or low cost fish) 5,325 kls	RFRDC Tagabuli	+						1		GOP	Technology Demonstration on Trevally (Caranx sp.)
Delivery date: March 2017 / Budget: 213,000	M NDC Tagaban									GOI	Culture in Marine Fishcage
Delivery date. March 2017 / Budget. 213,000		+						1			Curtaire in Marine Fisheage
FERTILIZERS / FISH POND INPUTS							1				
Organic Fertilizer, dry animal manure (50 kg/bag) 30 bags	RFRDCF Nabunturan									GOP	Broodstock Development & Maintenance
In-organic fertilizer (16-20-0) (50 kg/bag) 20 bags											
Estimated budget: 48,000 / Delivery date: April 2017											
Teaseed powder (50 kg/bag) 20 bags	RFRDCF Nabunturan									GOP	Broodstock Development & Maintenance
Estimated budget: 60,000 / Delivery date: April 2017											·
Salt Ordinary (30 kg/bag) 200 bags	RFRDCF Nabunturan									GOP	Broodstock Development & Maintenance
Agricultural lime (25 kg/bag) 20 bags											
Estimated budget: 46,000 / Delivery date: April 2017											
Probiotics NH3 remover 10 kg	RFRDCF Nabunturan									GOP	Broodstock Development & Maintenance
Probiotics N2S remover 10 kg											
Estimated budget: 73,450 / Delivery date: May 2017	DEC D. 1.0										to the second se
Larval food (formulated diet for larvae and fry, artemia and emulsion)	PFO Del Sur									GOP	Maintenance of Multi-Species Hatchery
Milkfish larval diet (50 kgs)											
Estimated budget: 30,000 / Date: March 2017 1 Lot supply and delivery for Production of Natural food	DEO Del Core	+	-							GOP	Maintenance of Multi Consider Hatchen.
Estimated budget: 30,200 / Date: March 2017	PFO Del Sur									GOP	Maintenance of Multi-Species Hatchery
Urea (46-0-0)											
21-0-0		+	+		1	1	+ +			- 	
16-20-0	+	+			1	+	1			- 	
Disinfectant (4liters/gallon)	+	+			1	+	\vdash			- 	
1 Lot Inorganic/Organic Fertilizer / Budget: 36,600 / DOD: Feb 2017	RFRDC Tagabuli	+	-	+	1	+	1	1		GOP	MILKFISH FRY/FINGERLINGS DISTRIBUTION IN
Teaseed Powder 19 bags = 26,600											BRACKISHWATER FISHPOND
Lime 800 bags = 10,000											
2 000 0080 - 10,000	+	+			1		1			 	
FINGERLINGS/FRY		+			1		1			 	
Tilapia 450,000pcs size: 22, Hito 43,000pcs size: 2, Bangus Garungan	PFO Del Norte		1		1					GOP	Seed Stock Production & Distribution
25,000 pcs, size 5-7"											
Delivery date: February 1, 2017 / Estimated budget: 575,000											
Tilapia fingerlings 500,000pcs size: 22 Budget: 225,000	PFO Comval		ĺ							GOP	Delivered to Nabunturan including oxygen during
Delivery date: April/May/June/July/August/Sep/Oct 2017						<u> </u>					packing/
Bangus Fingerlings 25,000pcs size: 5-6 - Budget: 200,000	PFO Comval									GOP	Marine Fish Cage Livelihood Project
- Delivery date: Oct 2017											
Kitang 2-3" (2000 pcs) Estimated budget: 16,000	PFO Comval	1 T					1	T		GOP	Marine Fish Cage Livelihood project
Bangus 5"-7" (3000 pcs) <i>Estimated budget: 24,000</i>											
Delivery date: August and September 2017											

Milkfish Fingerlings 4"-6" 15,000 pcs	PFO Oriental								GOI	Р	Training on Aquaculture
Delivery date: June 2017 / Estimated budget: 120,000 Kitang Fingerlings 2" 6,000pcs	PFO Oriental					1			GOI	p	Training on Aquaculture
Delivery date: June 2017 / Estimated budget: 30,000	110 Official								301		Training on Aquacatare
Tilapia fingerlings 300,000 pcs	PFO Oriental								GOI	Р	Fingerlings/Seed Stocks & Distribution
Delivery date: July, August, Sept 2017 / Estimated budget: 135,000											
Milkfish 4-6" / 58,000 pcs	PFO Oriental								GO	Р	Fingerlings/Seed Stocks & Distribution
Delivery date: March 2017 / Estimated budget: 464,000 Hito fingerlings / 50,000 pcs	PFO Oriental								GOI	D	Fingerlings/Seed Stocks & Distribution
Delivery date: March 2017 / Estimated budget: 200,000	110 Official								001		Tingerinigs/ seed stocks & Distribution
1 Lot feeds for Livelihood Project	PFO Oriental								GOI	Р	Cage Livelihood Project
Delivery date: July 2017 / Estimated budget: 44,000											
Milkfish fingerlings 5-6" 4,000 pcs											
Kitang fingerlings 2" 2,000 pcs Tilapia fingerlings size 17 (360,000pcs)	PFO Del Sur							-	GOI	D	Input Assistance (Dispersal)
Delivery date: February 2017 / Estimated budget: 180,000	Pro Dei Sui								GOI	r	input Assistance (Dispersar)
Tilapia fingerlings size 17 (90,000 pcs)	PFO Occidental								GOI	Р	Input Assistance
Delivery date: July 2017 / Estimated budget: 45,000											·
Bangus Garungan 7-6 inches (4,000 pcs)	PFO Occidental								GO	Р	Fish Cage Livelihood for Jose Abad Santos
Delivery date: March 2017 / Estimated budget: 28,000	DEO O salidantal								60	D.	
Bangus Garungan 7-6 inches (4,000 pcs) Delivery date: March 2017 / Estimated budget: 28,000	PFO Occidental								GO	Р	Maintenance of Mariculture Park
Tilapia fingerlings 400,00 pcs / Estimated Budget: 180,000	CFO Davao City								GOI	Р	Fingerlings/Seed Stocks
Hito fingerlings 156,250 pcs / Estimated budget: 250,000	CFO Davao City								GOI		Fingerlings/Seed Stocks
Bangus Fry (2,000,000 pcs) / Estimated budget: 900,000	RFRDC Tagabuli								GOI		Milkfish Fry/Fingerlings Distribution
Delivery date: March & June 2017											
Red Tilapia Fry 20,000 pcs / Budget: 40,000 / Delivery date: March 2017	RFRDC Tagabuli								GOI		TECHNO Demo on Red Tilapia Culture in Marine Fishcage
Trevally fingerlings 2" (10,000 pcs)	RFRDC Tagabuli								GOI		Technology Demonstration on Trevally (Caranx sp.)
Estimated budget: 100,000 / Delivery date: March 2017											Culture in Marine Fishcage
CRABS / CRABLETS / TRAPS	PEO 0 :									_	
Collapsible Crab Trap 30 pcs Estimated budget: 45,000 / Delivery date: May 2017	PFO Oriental								GO	Р	Input assistance/Support to Fish Capture
Crablets 15-25 grams (1,500 pcs)	RFRDC Tagabuli								GOI	Р	Technology Verification on Mud crab Culture in
Estimated budget: 39,000 / Delivery date: March 2017	Ti Tibe Tagasan										Mangrove Pen (Aquasilviculture)
											<u> </u>
EQUIPMENT/MACHINERIES											
1 unit Weighing scale table type, 10 kg cap	RFRDCF Nabunturan								GOI	Р	Broodstock Development & Maintenance
1 unit Weighing scale table type, 1 kg cap											
Estimated budget: 5,000 3 units Pressure Canner/ Cooker 23-quart	PFO Oriental	+				1			GOI	D	Infrastructure facilities & equipment for
Estimated budget: 30,000 / Delivery date: April 2017	FI O Offerital								GOI		Fishery Industry
Pump House	PFO Del Sur								GOI		Maintenance of Multi-Species Hatchery
Estimated budget: 58,362 / Delivery date: March 2017											
1 pc Echo depth sounder with GPS and Fish Finder with surf system installer /	CRM								GO	Р	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 100,000											
2 pcs Wrist Dive Computer with planner	CRM								GOI	Р	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 100,000 2 pcs Underwater camera (22.116MP, 64GB memory) with accessories	CRM					-		-	GOI	n	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 200,000	CRIVI								GOI	Ρ	CRIVI (Coastal & Inland Resource Renabilitation)
2 pcs Backplate BCD with accessories	CRM					-			GOI	p	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000	Citivi								001		CHAN (Coustal & Illiana Nesource Netrabilitation)
2 pcs Scuba regulator (1st stage, second stage, pressure hose, with depth gauge) /	CRM								GOI	Р	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000									GOI	Р	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000	CRM								GO		· · ·
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000											
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine	CRM CRM								GOI		CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine Estimated budget: 380,000	CRM								GO	Р	CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine										Р	
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine Estimated budget: 380,000 2 pairs Jet Fin with spring heel strap / Estimated budget: 20,000	CRM								GO	P P	CRM (Coastal & Inland Resource Rehabilitation) CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine Estimated budget: 380,000	CRM CRM								GOI	P P	CRM (Coastal & Inland Resource Rehabilitation) CRM (Coastal & Inland Resource Rehabilitation) CRM (Coastal & Inland Resource Rehabilitation)
Estimated budget: 120,000 2 pcs Wetsuit 1.5mm / Estimated budget: 14,000 1 unit Air compressor single phase with 5.5Hp gas engine Estimated budget: 380,000 2 pairs Jet Fin with spring heel strap / Estimated budget: 20,000	CRM CRM								GOI	P P	CRM (Coastal & Inland Resource Rehabilitation) CRM (Coastal & Inland Resource Rehabilitation)

December Application App	 <u>-</u>									
Part Part	2 pairs Diving Gloves / Estimated budget: 6,000	CRM							GOP	CRM (Coastal & Inland Resource Rehabilitation)
2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Mark Region and Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editional Sudget 15,000 2-pc Marked Editio	2 pcs Diving Knives Titanum / Estimated budget: 10,000	CRM							GOP	CRM (Coastal & Inland Resource Rehabilitation)
2 pt 10 Mars (Egg) with a sound if Plantacian Subgert 15,000 2 pt 10 Mars (Egg) with a sound if Plantacian Subgert 15,000 2 pt 10 Mars (Egg) with a sound in Egg 10 Mars (Egg)	2 pcs Diving Hoods 2mm / Estimated budget: 6,000	CRM							GOP	CRM (Coastal & Inland Resource Rehabilitation)
Amazon Company Compa	2 pcs Underwater Flashlight (HID type) / Estimated budget: 15,000	CRM							GOP	CRM (Coastal & Inland Resource Rehabilitation)
WINET Report WINET REPORT WINE	2 pcs Mask (BigEye) with snorkel / Estimated budget: 10,000	CRM							GOP	CRM (Coastal & Inland Resource Rehabilitation)
WINET Report WINET REPORT WINE										
WINET Report WINET REPORT WINE	BAMBOO									
Section Common	Bamboo full length 12-14m (48 pcs)	RFRDC Tagabuli							GOP	•
Some planes paster 2 - 40 s. 1.0 m length Pro Commal	Bamboo full length 12-14m (64 pcs)	RFRDC Tagabuli							GOP	Technology Demonstration on Trevally (Caranx sp.
Label believe (Par P. 6) 1. 5 Harquit Delivery deer parts, 2017 (Abstracted bedget 1,000 Service Abstracted believe 1,00	Spiny Bamboo poles (3-4" dia, 13 m length)	PFO Comval							GOP	Establishment of Technology Demonstration
Specific Section (1997) No. 2016. 1997	Laak bamboo poles 2" dia., 16 ft length	PFO Comval							GOP	Materials for the Establishment of 2 units Fish
Seawer Seamen Seawer Seamen Seawer Seamen Seawer Seamen Seawer Seamen Seawer Seamen Seawer S	Spiny Bamboo poles, (13m length), 30 POLES	PFO Comval							GOP	
Seawed Fam Implements	between duter say 15, 2017 / Estimated badget. 5,400									
Sewered Prographics (2009) as provided and p	SEAWEEDS									
Newword Proagables 1,000 kgs College of the Col. 2017 Estimated budget 15,000 kg College of the Col. 2017 Estimated budget 15,000 kg College of the College		PFO Comval							GOP	
Color Colo	Seaweed Propagules 1,500 kgs	PFO Oriental							GOP	
Seweed Propagation 5 (1900 Ng Pro Octoderatal Pro Octoderata	Seaweed Propagules 10,000 kls	PFO Del Sur							GOP	
Seaweed Propagalists 2,000 kg PFO Occidental	Seaweed Propagules 10,000 kg	PFO Occidental							GOP	Input Assistance (Seaweeds propagules)
Sewereds Fishinated budget 40,000 CFO Daviso City CFO Davi	Seaweed Propagules 20,000 kg	PFO Occidental							GOP	Seaweed Nursery (Saranggani Island)
Improvise Lattent 89 units		CFO Davao City							GOP	Fingerlings/Seed Stock
Improvise Lattent 89 units										
Delivery date: Oct., 2017 / Estimated budget: 192,780 30 units Multi fuel lainter PFO Occidental Delivery date: March 2017 / Estimated Budget: 150,000 80PS / STYNCHOAM / METS Cast net monovylon 25mm x 12K x 2m dia (32 units) Delivery date: Sept. 2, 2017 / Estimated budget: 182,220 Mononylon, PE rope, PE fact, C cet, Non Sig Epony Stimated budget: 130,350 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,000 PE frop a 20mm / Delivery date: none / Estimated budget: 150,00										
30 units Multi fuel lantern PFO Occidental PFO Occi	· ·	PFO Comval							GOP	
Delivery date: March 2017 / Estimated Budget: 150,000		PEO Occidental							GOP	Input Assistance/Support to Fish Capture
Cast net mononylon, 25mm x 12k x 2m dia (32 units) PFO Conwal		TTO Occidental							001	input/issistance/support to rish capture
Cast net mononylon, 25mm x 12k x 2m dia (32 units) PFO Conwal										
Delivery date: Sept 6, 2017 / Estimated budget: 182,200 Delivery date: none / Estimated budget: 150,000 CRM Delivery date: none / Estimated budget: 35,000 CRM Delivery date: none / Estimated budget: 35,000 CRM Delivery date: none / Estimated budget: 35,000 CRM Delivery date: none / Estimated budget: 30,850 Delivery		DEO Commel							COR	Fishing and a second and the
Estimated budget: 30,850	Delivery date: Sept 6, 2017 / Estimated budget: 182,220									
P.E. rope 24mm / Delivery date: none / Estimated budget: 15,000		PFO Comval							GOP	Marine Fishcage Livelihood Project
P.E. rope 10mm / Delivery date: none / Estimated budget: 5,000		CRM								
Styrofoam 4' x 8' 20" / Delivery date: none / Estimated budget: 60,000 CRM										
BB net / Delivery date: none / Estimated budget: 35,000 CRM	· · · · · · · · · · · · · · · · · · ·									
Delivery date: July 2017 / Estimated budget: 30,850 Delivery date: July 2017 / Estimated budget: 30,850 Mononylon, 180 lbs 100,000 PE rope, 18mm 100,000 PE rope, 6mm 100,000 PE rope, 8mm 100,000 PE rope, 7mm 100,000 PE rope, 1mm 100,000 Non-sag marine epoxy (pair A&B) 100,000 PE net, 400/12X14k, double width 100,000 PE net, 400/12X1 12k, double width 100,000										
Delivery date: July 2017 / Estimated budget: 30,850 Delivery date: July 2017 / Estimated budget: 30,850 Mononylon, 180 lbs 100,000 PE rope, 18mm 100,000 PE rope, 6mm 100,000 PE rope, 8mm 100,000 PE rope, 7mm 100,000 PE rope, 1mm 100,000 Non-sag marine epoxy (pair A&B) 100,000 PE net, 400/12X14k, double width 100,000 PE net, 400/12X1 12k, double width 100,000										
PE rope, 18mm <	Delivery date: July 2017 / Estimated budget: 30,850	PFO Comval							GOP	Marine Fishcage Livelihood Project
PE rope, 6mm	· ·									
PE rope, 8mm						ļ				
PE rope, 7mm						 		-		
PE rope, 1mm		+				 	-			
Non-sag marine epoxy (pair A&B) PE net, 400/12X14k, double width PE net, 400/12X 12k, double width	1 '					 				
PE net, 400/12X14k, double width PE net, 400/12X 12k, double width	1 '					 				
PE net, 400/12X 12k, double width						t				
CC Tect, double width, 17K (Cover Net)	CC net, double width, 17K (Cover Net)									

1 Lot Supply for Broodstock Development and Maintenance	RFRDCF Nabunturan											GOP	Broodstock Development and Maintenance
Estimated budget: 118,360													
Polyethylene net,single width (Black size 32)													
Polyethylene net,single width (Black size 14)													
Polyethylene net (fine mesh), 90 yards													
P.E. rope # 12 (200m/roll)													
P.E. rope # 4 (200m/roll)													
Pamo twine, 210/3													
1 Lot supply for Training on Aquasilvi/Fish	PFO Oriental											GOP	Aquasilvi/Fishcage Training
Estimated budget: 125,220 / Delivery date: June 2017													
PE Net # 14K (double width)													
P.E Twine (2.1 mm)													
P.E Rope (10mm)													
Mononylon # 120 lbs.													
1 lot supply for Seaweeds farm implements & distribution	PFO Oriental											GOP	1 lot supply for Seaweeds farm implement
Estimated budget: 55,000 / Delivery date: July 2017													distribution
Soft Tie													
P.E. rope # 18												 	
P.E rope # 22												 	
P.E. rope 3mm			1	1	1	1	1	1	+	1		 	+
		1	 	-	-	1	-	<u> </u>	+	1		 	
Styrofoam (2 x 5 x 2 ft)			 	1	1	1		<u> </u>	1	1			+
Cement	25001		<u> </u>			<u> </u>		<u> </u>	<u> </u>	<u> </u>			
1 Lot for construction of Harvesting Net for Mati Mariculture Park	PFO Oriental								1			GOP	Mati Mariculture Park
Delivery date: May 2017 / Estimated budget: 30,290			ļ			1		<u> </u>	1	1			
Pamo net (CC net)													
Nylon 150 lbs.													
Floater													
PE Rope 8mm													
P.E Twine													
Lead Sinker													
1 Lot for construction of 1 unit 6 x 6 Cage (Frame)	PFO Oriental											GOP	Cage Livelihood Project
Delivery date: July 2017 / Estimated budget: 28,600													
Bamboo (Full length)													
Plastic Empty Drum (double rim)													
Mononylon 150 lbs												 	
Marine Epoxy (Pair)												 	
CC Net # 18K (Black) double width (cover net)												 	
CC Net # 18K (Black) double width (cover net)	DEO Oriental	-							-			COD	0 11 10 1
1 Lot for construction of 1 unit Net cage (6 x 6) fish cage	PFO Oriental											GOP	Cage Livelihood Project
Delivery date: July 2017 / Estimated budget: 44,950													
PE Net # 14 (Green) double width													
PE Rope 6mm; #12													
PE Rope 8mm; #16			ļ			ļ		ļ		ļ			
PE Rope 24mm; #48 (mooring line)													
PE Rope 1mm;#2													
Shuttle													
1 Lot Materials for Cage net (10 x 10 x 4)	PFO Del Sur											GOP	Broodstock Development & Maintenance
Delivery date: March 2017 / Estimated budget: 243,270													
P.E. Nettings 14k 400/12 (double width)													
			1			1	1	1	1	1			1
		+	1	t					1				1
Knotless netting 14k				1						!	1	 	
Knotless netting 14k Twine 210/12													
Knotless netting 14k Twine 210/12 P.E. Rope 6mm	PEO Occidental											GOD	Seaweed Nursery (Saranggani Island)
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery	PFO Occidental											GOP	Seaweed Nursery (Saranggani Island)
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000													
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos	PFO Occidental PFO Occidental											GOP GOP	Seaweed Nursery (Saranggani Island) Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680	PFO Occidental											GOP	Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance													
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance Delivery date: March 2017 / Estimated budget: 32,680	PFO Occidental											GOP	Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance Delivery date: March 2017 / Estimated budget: 32,680 Bamboo poles	PFO Occidental											GOP	Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelinood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance Delivery date: March 2017 / Estimated budget: 32,680 Bamboo poles Mononylon	PFO Occidental											GOP	Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelihood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance Delivery date: March 2017 / Estimated budget: 32,680 Bamboo poles Mononylon P.E net 14-K	PFO Occidental											GOP	Fish Cage Livelihood
Knotless netting 14k Twine 210/12 P.E. Rope 6mm 1 Lot Materials and Equipment for Seaweed Nursery Delivery date: June 2017 / Estimated budget: 40,000 1 Lot Supply and Materials for Fish Cage Livelinood for Jose Abad Santos Delivery date: March 2017 / Estimated budget: 32,680 1 Lot Supply and Materials for Mariculture Park Maintenance Delivery date: March 2017 / Estimated budget: 32,680 Bamboo poles Mononylon	PFO Occidental											GOP	Fish Cage Livelihood

1 Lot supply for materials and equipment Delivery date: February 2017 / Budget: 83,780	RFRDC Tagabuli										GOP	MILKFISH FRY/FINGERLINGS DISTRIBUTION BRACKISHWATER FISHPOND
Fine Mesh net (blue) - (width 2.5mtrs., length 100 mtrs)			1	1	1			1				
P.E. Plastic bags (30x20x.003) w/ BFAR logo(blue)												
Rubber band (size # 34, L=4", W=1/8, thickness=1/32,1,000 pcs /box,)				1								
Hard lumber: 2x3x10	- 											
Hard lumber: 1x10x12	- 											
Common Nail 2 1/2 "	+		+								 	
Common Nail 1 1/2 "												
1 Lot supply for materials and equipment for TechnoDemo	RFRDC Tagabuli										GOP	TECHNO Demo on Red Tilapia Culture in N
Delivery date: February 2017 / Budget: 30,660	IN NOC Tagaban										GOI	Fishcage
PAMO twine			+									Tisticage
Mononylon (Monofilament, 180 lbs., transparent white)			+									
Fine Mesh net (blue) -(width 2.5mtrs., length 100 mtrs)			+									
			+	-							 	
Plastic drum (220 liters cap. (double rim)												
Marine Epoxy (Non-sag)	DEDDC Teachuli			1							COR	Tankan lang Banan akaskina an Tanan II. (C
1 Lot supply and materials for Technology Demonstration on Trevally	RFRDC Tagabuli										GOP	Technology Demonstration on Trevally (C
Delivery date: March 2017 / Budget: 96,400			-									Culture in Marine Fishcage
Bnet (double width) black				1	ļ		ļ	1	-			
P.E knotted net- double width (200/12 X 17-K)				1	ļ		ļ	1	-			
P.E knotted net- double width (200/12 X 12-K)				 	<u> </u>		<u> </u>		1			
Mononylon (Monofilament,180 lbs.,transparent white)			1	1	ļ		ļ	1	1			
Polyethylene rope(8mm,200mtrs./roll)												
Polycord twine(1.5mm)												
1 Lot Agricultural supplies / Estimated Budget: 235,000	CRM										GOP	CRM (Coastal & Inland Resource Rehabilit
Styrofoam 4'x8'x20"												
P.E. Rope 18mm												
P.E. Rope 10mm												
BB net												
LABOR FOR SEWING OF NETS												
1 Lot supply for Labor of Sewing of Hapa Nets	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
Estimated budget: 22,240												Broodstock Beveropment & maintenance
Labor sewing of conditioning hapa nets 3mx 5mx 1m @ 450/pc (black)												
Labor in the sewing of 3mx5mx1m nursery hapa nets @ 400/unit	+		+								 	
Labor in the sewing of 1mx2mx1m hatchery hapa nets @ 220/unit												
Labor in the sewing of 1mx1mx1m hatchery hapa nets @ 220/unit Labor in the sewing of 1mx1mx1m hatchery hapa nets @ 200/unit												
Labor sewing of Iniximixim natchery hapa nets @ 200/unit Labor sewing of breeding hapa nets 1mx 5mx 1m @ 350/pc			+									
1 Lot supply for Labor for construction of Harvesting Net	PFO Oriental		+								GOP	Mati Mariculture Park
	Pro Oriental										l gor	Mati Mariculture Park
Estimated budget: 5,000 / Delivery date: May 2017				1								
OTHER CURRIES / SOURBASSIT / MATERIALS			+	1	1	-	 	1	1	-		
OTHER SUPPLIES / EQUIPMENT / MATERIALS	DEDDCE Note to the second		+	1	 		 	1	1		605	Decodate de Daviday
1 Lot supply for Broodstock Development and Maintenance Estimated budget: 43,830	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
Chlorine (hypochloride)		-	+	+	 		 	+	+			
Dis-infectant with bleach (500 ml)	+	-	+	+	1		1	+	+			
	+		+	+	1		1	+	+			+
Detergent powder soap, 1,000 kg		_	1	1	1		1	-	-		 	
Dipper (1 liter cap)			+	1	1	-	 	1	1	-		
Plastic Pail (12 liters cap.),heavy duty			1	1	ļ		 	1	-			
Plastic Pail (7 liters cap.), heavy duty			-	1	ļ		ļ	1	1			
Plastic Basin(medium) white, 15" dia.				<u> </u>	<u> </u>		<u> </u>					
Plastic bucket (heavy duty), 36 li.cap.)				 	<u> </u>		<u> </u>		1			
Plastic strainer, big (6 " dia.)			1	1	ļ		ļ	1	1			
1 Lot supply for Broodstock Development and Maintenance	RFRDCF Nabunturan		1								GOP	Broodstock Development & Maintenance
Estimated budget: 5,760					ļ							
Soft Fish net medium					ļ		ļ					
Soft Fish net big					ļ		ļ					
Aquarium water filter (60watts)					ļ		ļ					
1				1	1		1	Ì				
Rubberized hose, 1cm dia , 100m												
Rubberized hose, 1cm dia , 100m 1 Lot Supply for Transport of Breeders Estimated budget: 5,120	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance

Plastic cellophane bags 30"x60" gauge .003												
Plastic cellophane bags 20"x30" gauge .003												
Packaging tape, 3" width big												
Aquahoes (heavy duty) assorted sizes, 20 pairs <u>Estimated budget: 50,000 / Delivery date: March 2017</u>	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
Rubberboots, various sizes, 15 pairs Estimated budget: 7,500 / Delivery date: March 2017	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
1 Lot supply of materials / EB: 23,150 / Delivery date: March 2017	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
Shovel												
Lagarao												
Sharpening stone												
Bolo,single-edged,convex blade												
Digging blade with steel handle												
Buri hat (native style) 18" dia.												
1 Lot Agricultural Supplies for Broodstock Distribution Estimated Budget: 41,000 / April 2017	RFRDCF Nabunturan										GOP	Broodstock Development & Maintenance
Stainless scissors, 8.5" . Heavy duty multi-function, plastic handle												
Plastic bucket (heavy duty), 36 li.cap.)												
Rubberband (350 g/box)												
1 Lot plastic cellophane / EB: 20,000 Delivery date: March 2017 Plastic cellophane 20 x 30 gauge 0.003 (1,000 pcs)	PFO Oriental										GOP	
Plastic cellophane 15 x 20 gauge 0.003 (1,250 pcs)												
1 lot supplies and materials for Mati Mariculture Park	PFO Oriental										GOP	Mati Mariculture Park
Estimated budget: 41,710 / Date: May 2017				<u></u>			<u> </u>	<u> </u>		<u> </u>		
Fish Container (Banyera); thick												
Light Bulb (Daylight, 32 watts)												
Cyclone Wire for fence (6 ftx 5 mtr)												
Common Nails # 2												
Round Timber (6" dia.)												
Aqua shoes (No. 6,7,8,9) 2 pcs. #6, 1 pc. #7, 5 pcs. #8, 2 pc. #9												
Electrical equipment/component and supplies Estimated budget: 34,000 / Delivery date: March 2017	RFRDC Tagabuli										GOP	OPERATION/ADMINISTRATION OF RFRDC MARINE AND BRACKISHWATER FISHERIES
POST-HARVEST FACILITIES/ EQUIPMENT/ SUPPLIES											 	
VACUUM PACKER 3 UNITS Vacuum Packer and Post-harvest materials/Utensils/ Delivery	PFO Del Norte										GOP	Doct Howard Favinment
3 UNITS Vacuum Packer and Post-harvest materials/Utensils/ Delivery Date: April 6, 2017/Estimated Budget: 110,000.00	PFO Del Norte										GOP	Post - Harvest Equipment
COASTAL EQUIPMENT/ SUPPLIES/ MATERIALS												
LIFE VEST												
90 units (with reflector & BFAR text print)	PFO Comval										GOP	Input assistance/Support to Fish Capture
Delivery date: Sept 6, 2017 / Estimated budget: 54,000												
wih reflector and whistle 80 units Delivery date: February 2017 / Estimated budget: 48,000	PFO Del Norte										GOP	Input assistance/Support to Fish Capture
100 pcs Life Vest Delivery date: May 2017 / Estimated budget: 45,000	PFO Oriental										GOP	Input assistance/Support to Fish Capture
70 pcs Life Vest Delivery date: February 2017 / Estimated budget: 42,000	PFO Del Sur										GOP	Input assistance/Support to Fish Capture
90 pcs Life Vest Delivery date: March 2017 / Estimated budget: 54,000	PFO Occidental										GOP	Input assistance/Support to Fish Capture
								1	1			
FISH CORRAL	DEO Commel										GOP	Input assistance/Support to Fish Capture
FISH CORRAL Materials for 7 units fish corral	PFO Comval			1	1	l	1		1	l		· · · · · · · · · · · · · · · · · · ·
	PFO Comvai						<u> </u>		<u> </u>		<u>l </u>	
Materials for 7 units fish corral	PFO Comvai										GOP	Input assistance/Support to Fish Capture

Oxygen (medical, 100 kgs cm2) Refill only 10 tubes Delivery date: Ordering agreement / Estimated budget: 10,000	RFRDC Tagabuli						GOP	MILKFISH FRY/FINGERLINGS DISTRIBUTION BRACKISHWATER FISHPOND
6 pcs Scuba Tanks / Estimated budget: 79,000	CRM						GOP	CRM (Coastal & Inland Resource Rehabilitat
PLASTIC DRUMS								
Plastic drums, 200ltr cap, rim both sides, color blue / Delivery date: Jul 19	PFO Comval						GOP	Marine Fish Cage Livelihood Project
2017 / Estimated budget: 20,000	, i i o comvai						001	Warme Fish eage Eivenhood Froject
Printing and Binding / Estimated budget: 2,000	RFRDCF Nabunturan							For Printing and Binding purposes
Tarpaulin printing 4x8 (for 2 trainings) / Estimated budget: 1,000	RFRDCF Nabunturan							Broodstock Development & Maintenance
Tarpaulin for trainings / Estimated budget: 2,280	PFO Oriental							
Talpadin to trainings / Estimated Stages 2/200	TTO OTTENED							
REPAIR AND MAINTENANCE								
OFFICE BUILDING AND OTHER STRUCTURES								
Labor in the installation of concrete foot bath (6m x 1m)	RFRDCF Nabunturan						GOP	Repair & maintenance office bldg
Estimated budget: 5,000 / Delivery date: NONE								nepair a maintenance office stag
Labor in fence repair and hauling materials / EB: 47,000	RFRDCF Nabunturan						GOP	Repair & maintenance office bldg
Delivery date: NONE	THE CONTROL OF THE CO							nepair & maintenance office bidg
Reinforcement of perimeter fence with cyclone wire	RFRDCF Nabunturan						GOP	Repair & maintenance office bldg
Delivery date: January 2017 / Estimated budget: 350,000								
Repair and maintenance for cages	PFO Oriental						GOP	Mati Mariculture Park
Estimated budget: 28,000 / Delivery date: May 2017								
* Bamboo full length 100 pcs								
* Mononylon 160 lbs								
Labor, equipment & other cost for the Repair & maintenance of cages	PFO Oriental						GOP	Mati Mariculture Park
Estimated budget: 11,000 / Date: May 2017								
Repair & maintenance of existing mooring system	PFO Oriental						GOP	Mati Mariculture Park
Estimated budget: 79,000 / Date: May 2017								
24 mm PE Rope								
12 mm PE Rope								
Plastic Drum (200 ltrs. Capacity)								
Non-sag marine epoxy								
Labor, equipment & other cost for the Repair & maintenance of existing mooring system /	PFO Oriental						GOP	Mati Mariculture Park
Budget: 20,000 / Date: May 2017	Fro Oriental						GOF	Wati Walicultule Falk
Repair of fence at Brackishwater Fishpond	RFRDC Tagabuli						GOP	OPERATION/ADMINISTRATION OF RFRDC
Estimated Budget: 98,600 / Delivery date: April 2017								MARINE AND BRACKISHWATER FISHERIES
Estimated Budgett 50,000 / Benter / date. / pm 2027								
ELECTRONICS AND OTHER OFFICE EQUIPMENT / MAINTENANCE					1			
Repair and maintenance IT & sofwares / Estimated budget: 3,562	RFRDCF Nabunturan				ļ		GOP	Repair maintenance office equipment
Repair typewriter / Estimated budget: 2,000	RFRDCF Nabunturan				ļ		GOP	Repair maintenance office equipment
Repair and maintenance of computer / Estimated budget: 10,000	PFO Oriental						GOP	Repair maintenance office equipment
Cleaning and maintenance of aircondition unit (2 units) indoor & outdoor	PFO Oriental						GOP	
Estimated budget: 5,600	2500111				ļ			
Repair of Office cabinet / 10,000	PFO Oriental						GOP	
Generator maintenance / 50,200	PFO Del Sur						GOP	Maintenance of Multi-Species Hatchery
Computer Repair and Maintenance / 25,000	CFO Davao City						GOP	
Repair and maintenance of IT & Software / 28,900	CRM						GOP	
	1	1	 _	 	 	 		1

Prepared by: Recommended by: Approved by:

CHRISTIAN JAY BOLIGOR MARIA HESPER L. JAVINES ERLINDA D. ALI FATMA M. IDRIS, CESO V
BAC-SEC Staff Budget Aide BAC Chairperson Regional Director